
 
 

Russian River Biological Opinion Update – March 2015 
 

The Sonoma County Water Agency is continually planning and implementing the Russian River Biological 
Opinion requirements. The following project updates provide a brief synopsis of current work. For more detailed 
information about these activities, please visit www.sonomacountywater.org.  
 
Dry Creek Habitat Enhancement and Demonstration Project  

 Construction is complete on the Dry Creek Demonstration Project, and the habitat enhancement 

projects withstood flows above 6,000 cfs resulting from the December 8 atmospheric river. Over the 

coming months, Water Agency crews are revegetating the disturbed areas of the project site with 

thousands of native trees, shrubs and grasses. 

 Site identification, outreach to landowners, preliminary environmental studies and topographic surveys 

are underway for the second and third miles of habitat enhancement. Two firms, Interfluve and ESA 

PWA, are designing the second and third miles of habitat enhancement. Ten-percent designs have been 

completed and presented to the property owners for feedback.  The 30% designs were submitted by 

consultants in mid-February and are being reviewed by Water Agency staff. 

 The Water Agency released an RFQ in late December for design of miles four through six of habitat 

enhancement.  Seven firms submitted Statements of Qualifications, which were scored and ranked by a 

selection team of Water Agency Staff.    Interviews with the four most qualified firms are currently being 

scheduled for early April. 

Fish Monitoring  
It has been a challenging season to count the migrating adult salmon and steelhead. With the inflatable dam 

down during the Mirabel Fish Passage Improvement Project construction, adult fish were monitored in Dry 

Creek and at the Healdsburg Dam fish ladder using video and sonar technology. With the river mouth closed for 

most of October and November, returns were low, although several fish were counted following the November 

17 estuary breaching. The Healdsburg camera and the sonar technology were removed before the December 8 

storm, and turbid water quality has made it difficult to identify fish videoed at the Dry Creek location. The count 

to January 16 from Dry Creek and Healdsburg is more than 2,600 adult salmon and steelhead. 

Mirabel Screen and Fish Ladder Replacement  

Construction of the Mirabel Fish Passage Improvement Project illustrates the challenges of working in a river. 
Construction stalled in early December, when a portion of the coffer dam surrounding the site failed. The 
contractor repaired the cofferdam, dewatered the site, and resumed work which was then delayed in February 
due to storms. Construction is underway once again. 
 
Russian River Estuary Management Project 

 The 2014 Lagoon Management Period ended on October 15. Between September 18, when the river 

mouth closed, and November 26, the mouth was open for only four days, when it was breached by the 

Water Agency. It closed briefly in January and February, but both closures resulted in self-breaching. 

http://www.sonomacountywater.org/


 

 Monthly baseline monitoring of seals and other pinnipeds is ongoing. 

 Field investigations of the jetty are largely complete. In 2014, monitoring wells were installed and other 

tests were conducted. The purpose of the studies is to determine if and how the jetty impacts the 

formation of the barrier beach and lagoon water surface elevation. 

 A training for volunteer pinniped monitors by the Water Agency and Stewards of the Coast and 

Redwoods was held on February 24. 

 Fish Flow Project  
Work is occurring internally on the preparation of the draft Environmental Impact Report for the Fish Habitat 
Flows and Water Rights Project. The EIR is being prepared by Water Agency staff, with assistance from 
consultants on some areas of impact analysis. A draft EIR is anticipated to be released Summer 2015. 
 
Interim Flow Changes 
On August 25, the State Water Resources Control Board issued a new order, allowing minimum flows to be 
reduced to 50 cfs in the upper river and 60 cfs in the lower river.  The Water Agency and the Mendocino County 
Russian River Flood Control and Water Conservation Improvement District requested these changes to preserve 
water in Lake Mendocino for water supply and for the fall Chinook run. Due to the drought, this was the third 
TUC issued since December 2013. The TUCP expired on February 20 and minimum flows have returned to 
normal conditions, although the Water Agency is closely monitoring releases in order to preserve as much water 
as possible in Lake Mendocino. 
 
Public Outreach, Reporting & Legislation 

 Several WAC/TAC members participated in tours of the Dry Creek Habitat Enhancement projects on 

February 5th and 20th. 

 Planning is underway for the annual spring/summer community meetings regarding the estuary and Dry 

Creek. 

 
WAC & TAC members view Dry Creek Habitat, February 5, 2015 


